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InyoMono IRWM Planning Grant Application 
 

Attachment 3:  Work Plan (Work Plan Content) 
 
 
 
Planning Process Task Description: 
 
Task 1: Enhance and Maintain InyoMono IRWMP Collaborative Process & Stakeholder 
Involvement 
 
Task Description: Provide for ongoing input and oversight from the Inyo‐Mono Integrated Regional 
Water Management Plan (I‐M IRWMP) Planning Committee and input from stakeholders in the 
Inyo‐Mono Region to support the ongoing development and refinement of the I‐M IRWMP, 
including evaluating and updating planning objectives, evaluating and updating water management 
strategies and the integration thereof, evaluating and updating data management and monitoring 
approaches, evaluating and updating the water quality/water supply needs of the Inyo‐Mono 
communities, and identifying and prioritizing integrated projects that have multiple benefits and 
that respond to community needs and statewide priorities. Task also includes necessary reporting 
to Department of Water Resources (DWR).  
 

Task 1.1: Continue to convene the I‐M IRWMP Planning Committee on a monthly or bi‐
monthly basis for I‐M IRWMP Phase II plan review, issues and data analysis, project review 
and prioritization and enhancements to the planning process. These meetings, along with 
all other public meetings included in this work plan, will be noticed in accordance with the 
Brown Act and open to the public. 
 
Task 1.2: Hold at least four stakeholder meetings/workshops in sub‐regions to educate 
stakeholders regarding IRWM statewide and regional objectives, to obtain input from 
partners and interested public regarding I‐M IRWMP Phase II revisions/enhancements, 
issues and project priorities. 
 
Task 1.3: Provide regular updates and solicit input via the website and e‐mail to all 
interested parties regarding I‐M IRWMP Phase II issues, data, revisions/enhancements, and 
project priorities. 
 
Task 1.4: Review the I‐M IRWMP planning sub‐region with the specific goal of enhancing 
understanding and collaboration among watershed groups and water and wastewater 
service providers at the local level and ensuring that project objectives and goals are 
appropriate for relevant sub‐regions. 
 
Task 1.5: Provide quarterly progress reports per grant agreement to DWR. 
 

Task 1 Deliverables: a) Planning Committee schedule, agendas and meeting summaries; b) 
workshops schedule, agendas and summaries; c) documentation of updates and input from e‐mail 
and web communication; d) sub‐area definitions and maps; e) agendas and reports summarizing 
meetings with local communities; and f) quarterly DWR progress reports. 
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Task 2: Update all relevant planning documents and processes in the InyoMono Region. 
 
Task Description: I‐M IRWMP staff will build upon work accomplished during Phase I and will 
include a robust search for relevant local planning documents that were completed subsequent to 
Phase I or are underrepresented in Phase I.  Plans will be summarized and analyzed with the 
intention of evaluating and supporting integrated regional planning objectives, evaluating 
integration of management strategies, evaluating assessment and monitoring efforts and adherence 
to statewide protocols, evaluating water quality and water supply needs for the Region, and 
avoiding redundancy. Once plans are fully summarized and analyzed, a second data gap analysis 
will be implemented, providing a plan for future data gathering and insuring an effort that 
compliments other regional planning efforts at the community, country and Inyo‐Mono Planning 
Region scales.  
 

Task 2.1: Evaluate Phase I list of planning documents and identify gaps in Phase I list of 
planning documents. 
 
Task 2.2: Evaluate options for filling planning data gaps and obtain planning documents. 
 
Task 2.3: Summarize/analyze planning documents and evaluate water management data 
gaps in I‐M Region. 
 
Task 2.4: Prepare report summarizing data needs and proposed assessments/planning 
tools to respond to data gaps.  
 

Task 2 Deliverables: a) list of Phase I planning data gaps; b) summary and analysis report re: 
planning documents available in the Inyo‐Mono region; c) list of Phase II water management 
planning data gaps; and d) report summarizing Inyo‐Mono water management data 
needs/planning and assessment tools to respond to data gaps.  
 
 
Task 3: Reevaluate governance and organizational structure for InyoMono IRWMP 
 
Task Description: The I‐M IRWMP Planning Committee will evaluate the formation of a legal 
structure for ongoing planning and implementation within the I‐M IRWMP framework, as well as 
the development of the legal agreements/authorities which will govern the process and actions that 
the regional water management group might take. This structure will provide a framework for 
improved integration and coordination of regional water management. An organizational 
consultant may be called upon to assist in identifying and explaining the pros and cons of the 
various organizational options available for consideration. Based on the decision of the I‐M 
Planning Committee, this consultant may be called upon to assist in filing necessary documentation 
with the IRS, etc.  
 

Task 3.1: Identify potential structures that will allow maximum flexibility and local 
autonomy for planning and implementation utilizing a variety of funding sources. 
 
Task 3.2: Define the terms of the various organizational structures and their respective 
pros and cons and present to the I‐M IRWMP Planning Committee. 
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Task 3.3: Outline a plan and schedule for implementing the selected legal structure.  If 
warranted, work with organizational consultant to draft and file necessary legal documents 
to incorporate legal entity.  

 
Task 3 Deliverables: a) list of potential structures, evaluation criteria, and pros/cons of each; and b) 
plan and schedule for implementation of the adopted structure. 
 
 
Task 4:  Incorporate Climate Change into the InyoMono IRWM Plan and Develop Climate 
Change Adaptation Strategies 
 
Working with a climate change consultant(s), the I‐M Planning Committee will incorporate climate 
change emission reduction and adaptation information, considerations, and strategies into key 
elements of the Phase II I‐M IRWM Plan. While some of these tasks may overlap with other tasks 
outlined in this work plan, the I‐M Planning Committee is dedicated to ensuring a final Phase II 
IRWM Plan that reduces emissions where possible and fosters more resilient communities and 
water resources in the face of climate change.  
 

Task 4.1: Identify and evaluate existing models, climate change research, and local plans 
(during the process outlined in Task 2) that address climate change emission reduction and 
adaptation.  Identify and prioritize modeling, monitoring, and research gaps to provide a plan 
for future needs.  
 
Task 4.2: Incorporate a description of how climate change will affect the region, what 
resources and populations are at risk, and the consequences/risks of no regional action to local 
populations and sectors in the “Region Description” of the Plan. 
 
Task 4.3: Address potential climate change emission reduction priorities adopted by the 
California Air Resources Board in its AB 32 Scoping Plan in determining the I‐M IRWM Plan 
Phase II final “Plan Objectives”. To the degree possible, develop an inventory of water related 
greenhouse gas emissions from existing projects in order to understand the baseline condition 
to compare against when evaluating potential projects for inclusion in the Phase II I‐M IRWM.  
 
Task 4.4: Develop an evaluation of the adaptive capacity to climate change for the water 
management strategies in the I‐M Region already identified in the Phase I I‐M IRWM plan. 
Identify and incorporate “No‐Regrets” Adaptation Strategies into the “Resource Management 
Strategies Section” of the Phase II I‐M IRWM plan that address both the general effects of 
climate change and the region‐specific impacts of climate change (identified in Task 4.1).  

 
Task 4.5: Enhance the project development and review process/criteria to include the 
following factors: 

o Contribution of the project to achieving climate related plan objectives. 
o Contribution of the project to adapting to climate change impacts. 
o Contribution of the project in reducing GHG emissions as compared to project 

alternatives. 
 

Task 4.6: Coordinate with DWR staff in development of the IRWM’s approach to climate 
change. 
 
Task 4.7: Explore and evaluate opportunities for carbon sequestration. 
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Task 4 Deliverables: a) Climate change report providing a description of climate change 
incorporated into the new Phase II IRWMP; and b) regional coordination established between the I‐
M IRWM planning region and other relevant state agencies. 
 
 
Task 5: Conduct RegionWide Outreach to Refine Phase I Issues, Goals, Objectives, and 
Strategies 
 
Task Description: This task will provide for three interactive, facilitated workshops focused on 
refining the list of issues relevant to integrated regional water management planning in the Inyo‐
Mono Region. All stakeholders will be invited to participate – including the I‐M IRWMP Planning 
Committee, MOU signatories, counties, cities, community service districts, tribes and tribal 
organizations, landowner groups, watershed groups, non‐profits, state and federal agencies, and 
other interested public. This task complements Task 1, but is more targeted, and will occur later in 
the planning process, once a broad array of refined objectives and issues are identified at the 
screening level. Specific issues to be addressed and outcomes to be achieved in this interactive, 
workshop‐based setting include: a) review and feedback on Phase I planning objectives for the I‐M 
Region, b) review and updating of water management strategies and opportunities for integration, 
c) identification and review of data gathering efforts and protocols, d) review, evaluation and 
updating of regional water quality and water supply needs, e) review and refinement of project 
ranking criteria and the process for project prioritization , and f) identification, evaluation and 
incorporation of climate change into key plan elements. These workshops will provide information 
to enhance the I‐M IRWMP Phase II draft plan and will also serve to educate stakeholders and the 
public – in a large group setting – about statewide priorities, regional and local planning objectives, 
and the diversity of issues and needs in the Region. We expect to invite state, local and federal 
elected officials and decision makers to the workshops to both provide and receive input about the 
Inyo‐Mono IRWMP. 
 

Task 5.1: Plan and schedule three “town hall” interactive workshops to gather targeted input 
from interested stakeholders. Personal invitations to key participants will be made by Planning 
Committee members and assisted by contacts maintained by the California Rural Water 
Association as well as other groups involved in the development of the I‐M IRWMP Phase I.  
 
Task 5.2: Plan and hold interactive workshops with Native American tribal communities as 
warranted to gather their input. Outreach to relevant tribes will be assisted by the Owens Valley 
Indian Water Commission as well as tribal staff participating on the Planning Committee. 
 
Task 5.3: Document and evaluate input from stakeholders and participants. 
 
Task 5.4: Incorporate relevant input into the I‐M IRWMP planning process. 

 
Task 5 Deliverables: a) workshop plans and agendas; b) summary of input received; c) evaluation 
report on input; and d) list of input to be incorporated into I‐M IRWMP, Phase II. 
 
 
Task 6: Solicit & Evaluate Phase II Projects from IM IRWMP Planning Region 
 
Task Description: Using the I‐M IRWMP website and an updated template derived from the State’s 
IRWM Program Guidelines and PSPs as well as user input from Phase I, project proponents will be 
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provided an opportunity to upload proposed integrated regional water management projects to the 
I‐M IRWMP website. Additionally, an alternative submittal process will be developed for those 
users who cannot upload via the website. To help elicit well‐conceived project proposals, the I‐M 
Planning Committee will work with a number of partner organizations, including the California 
Rural Water Association (CRWA), environmental regulatory specialists and a grant writer to 
provide both technical expertise, CEQA training, and project application development assistance to 
disadvantaged communities, community service districts, and Native American tribes that are in 
need of targeted assistance in identifying potential projects, completing the proposal application 
form and supporting economic analyses, and providing necessary regulatory review 
documentation. CRWA will help by providing technical assistance and support to organizations in 
need throughout the I‐M region to assist in identifying the most pressing water‐related projects in 
their areas for submission to the I‐M IRWMP for consideration. As part of this outreach effort, CEQA 
training workshops will also be offered to help areas understand and comply with CEQA in order to 
strengthen their applications. Lastly, a professional grant writer will be made available to assist 
those in need of help in completing their project proposal materials.  
 

Task 6.1: Conduct at least four (4) workshops as well as provide focused water system 
assessments for disadvantaged community water systems and Native American tribes within 
the planning region in order to help identify and document the most pressing water related 
issues. 
 
Task 6.2: Conduct four (4) workshops to educate interested parties, disadvantaged 
community water systems, and Native American tribes on CEQA and what is required for 
regulatory compliance in order to submit projects for potential funding. Workshops will also 
provide detailed explanations as to what is needed for each project in order to detail the 
proposed project’s water supply costs and benefits and flood damage reduction costs and 
benefits.  
 
Task 6.3: Solicit project proponent input regarding Phase I website upload process, 
including ease of use, appropriate questions, issues identification, etc., and summarize input 
for use by I‐M IRWMP. 
 
Task 6.4: Evaluate changes in IRWM Program requirements and update website upload 
template as needed based on State programmatic changes, revisions to regional priorities 
(based on input from other tasks) and user input. 
 
Task 6.5: Create and distribute hard copy versions of website upload forms for 
dissemination to non‐internet users. 
 
Task 6.6: With assistance from a grant writer, collect and work with applicants to ensure 
completeness of materials in accordance with criteria set by the I‐M Planning Committee and 
guidelines provided by the CA Department of Water Resources. 
 
Task 6.7: Revise process for evaluating, scoring, ranking, and selection of proposed 
implementation projects. 

 
Task 6 Deliverables: a) summary and agenda of workshops to assist potential applicants identify 
projects and complete application materials and understand CEQA compliance needs; b) website 
upload evaluation forms; c) summary of responses from project proponents; d) report summarizing 
changes/clarifications in the IRWM program guidelines and regional priorities; e) updated website 
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upload template, incorporating user input and updated statewide and regional information; f) hard 
copy forms available to non‐internet users via workshops, meetings, collaborators; g) revised 
process for selection of potential list of integrated regional water management projects; and h) list 
of potential integrated regional water management projects. 
 
 
Task 7: Develop Draft InyoMono IRWMP Phase II, including prioritized projects 
 
Task Description: Develop a draft of the I‐M IRWMP, Phase II, based on input and data obtained 
from the above tasks. This task will result in the substantial enhancement and updating of the I‐M 
IRWMP Phase I document and will reflect all IRWM Program Guidelines and Criteria. The draft plan 
will include prioritized projects submitted to the I‐M IRWMP process via Task 7 and reviewed and 
integrated into the I‐M IRWMP by the Planning Committee as well as a draft financing plan that 
outlines a strategy for long‐term funding of the I‐M IRWMP – both for ongoing adaptive 
management planning and for the implementation of projects. The financing plan will include a 20 
year planning horizon and identify diverse funding sources, including state, federal, foundation, and 
fee‐for‐service opportunities. Potential projects will be prioritized by their ranking resulting from 
an objective scoring process developed during Phase I.   
 

Task 7.1: Identify sections of I‐M IRWMP Phase I in need of updating or revision. 
 
Task 7.2: Obtain the list of prioritized projects from the Planning Committee. 
 
Task 7.3: Develop draft I‐M IRWMP Phase II, including list of potential financing options and 
structures. 
 
Task 7.4: Screen draft I‐M IRWMP Phase II against statewide, regional and local criteria. 
 
Task 7.5: Revise draft I‐M IRWMP based on Task 8.4. 
 
Task 7.6: Release draft I‐M IRWMP to stakeholders and economic experts from throughout 
the region and state for review and comment via the website, libraries, workshops, meetings, 
etc. 

 
Task 7 Deliverables: a) draft I‐M IRWMP Phase II document, including list of prioritized projects.  
 
 
Task 8: Review and evaluate draft InyoMono IRWMP Phase II with Planning Committee 
 
Task Description: Convene a review group to provide targeted, detailed input on the I‐M IRWMP 
Phase II including State agency partners, the I‐M Planning Committee members, and interested 
parties. 
 

Task 8.1: Convene draft I‐M IRWMP Phase II Review Group. 
 
Task 8.2: Review the draft plan, both as individual group members and in 2‐4 facilitated 
group meetings. 
 
Task 8.3: Summarize input from the Review Group and from economic experts. 
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Task 8.4: Review input with Planning Committee and incorporate revisions into the draft I‐
M IRWMP Phase II. 

 
Task 8 Deliverables: a) summary of agency recommendations and enhancements for I‐M IRWMP 
Phase II; b) summary of Review Group recommended input and enhancements; and c) summary of 
Planning Committee’s response to recommendations. 
 
 
Task 9: Develop and Submit Final InyoMono IRWMP, Phase II 
 
Task Description: Develop final I‐M IRWMP, Phase II based on input from the public and the Review 
Group.  
 

Task 9.1: Review the draft plan, both as individual group members and in 2‐4 facilitated 
group meetings, including Planning Committee and interested public. 
 
Task 9.2: Summarize input and review with I‐M Planning Committee in order to make 
revisions and produce final report. 
 
Task 9.3: Adoption of the Inyo‐Mono Phase II Integrated Regional Water Management Plan. 

 
Task 9 Deliverables: Final I‐M IRWMP, Phase II, including final report to DWR summarizing 
completion of the grant agreement. 
 
 
Task 10: Maintain and Enhance InyoMono IRWMP Website, GIS, and Communication Tools 
 
Task Description: The I‐M IRWMP website (http://inyomonowater.org) currently serves as a 
communication portal regarding Integrated Regional Water Management Planning for the Inyo‐
Mono Region. The website provides data regarding statewide priorities and processes, data 
management and monitoring protocols, a calendar of events and deadlines, a spatial map of 
identified projects, a library and contact information to enhance communication within the I‐M 
region. We will maintain the website during Phase II of the I‐M IRWMP planning process, and 
enhance the communication tools and internet mapping capabilities on the site to allow for more 
robust interaction among partners and stakeholders in the region, as well as more advanced data 
display and analysis. Additional content to be added includes local planning documents, assessment 
and monitoring protocols, additional bibliographic resources, and maps. This task will also assist in 
developing GIS capabilities to support more robust mapping and project assessment and 
monitoring.  
 

Task 10.1: Maintain the I‐M IRWMP website. 
 
Task 10.2: Enhance the communication tools on the website to include a discussion forum 
and enhanced polling capabilities. 
 
Task 10.3: Add new content to the website, including local planning documents, 
assessment and monitoring protocols, additional bibliographic resources, and maps. 
 
Task 10.4: Develop local website components for I‐M IRWMP sub‐areas, including data 
searchable by watershed and county. 
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Task 10.5: Ensure that all data are compatible with the California Environmental Resources 
Evaluation System (http://ceres.ca.gov/) (CERES) and provided to statewide data 
frameworks. 
 
Task 10.6: Work with GIS consultant to expand mapping capabilities and project 
assessment and monitoring tools.  Implement a data management plan for managing I‐M 
IRWMP‐specific spatial data and metadata. 

 
Task 10 Deliverables: a) I‐M IRWMP website updates; b) discussion forum and polling tools; c) new 
data layers for internet mapping application, new zoom functionality, other new functionality as 
directed by the Planning Committee;  d) new local features component on the website, allowing 
users to zoom to watershed or county boundaries to evaluate local information; e) new website 
content items, including documents, maps, etc.; f) summary of  new GIS capacity including data 
layers for project review and monitoring; and g) upload of relevant information to CERES and other 
statewide data sharing systems.  
 

 


